EXPERIMENTAL FEATURE WORK PLAN
RESEARCH DIVISION, DEVELOPMENT SECTION

0:\Development\Reports\workplan.wpd Experimental Feature No.: X(0)

Vs 2 m

Submitted By: Barry Sharp Date: November 23,
2005

UDOT Champions: Lonnie Marchant, P. E., Region Two Pavement Engineer, John
Butterfield, Region Two Materials Engineer, Michelle Page, Research

Exp. Feature Title: Geo-grid Base Reinforcement to Reduce Pavement Section
Thickness — UDOT Projects Number One, State Street from10600 South to 9000 South,
Project Number SP-0089(88)313 and Number Two Project, 10600 South from Bangerter
Highway to Redwood Road, Project Number *HPP-0151(2)0.

Problem Statement: The un-reinforced pavement section for both projects is approximately
40 inches. This creates numerous utility conflicts. Utilizing a geo-grid base course
reinforcement allows the pavement section to be reduced to approximately 26 inches.

Exp. Feature Objectives: Are Listed as Follows:
1. Install a geo-grid base course using the 26 inch section on both projects using
manufacturers geo-grid materials
2. Install and monitor test sections 100 LF by % roadway width on each project for each
product using 40 inch pavement section
3. Manufacturers requires at least one 10 foot x 10 foot shoulder area, prior to paving to
explore the installation success for each product on each project
4. Evaluate 26 inch and 40 inch sections as follows:
a. FWD will be performed annually-Section strength compared to design
b. IRI/Profiler will be performed annually-Rut and roughness measure
c. Skid Test will be performed annually

Location: State Street from 10600 South to 9000 South, Project Number SP-0089-88-313 and
10600 South from Bangerter Highway to Redwood Road, Project Number *HPP-0151(2)0

Cost/Duration: Cost for geo-grid will be paid per each project contract and the evaluation will
be for five years

Supplier: Brian Baillie, Regional Sales/Engineering Manager
Huesker, Inc.

Branden Reall, P.E. Phone: 801 214 5360
Regional Manager

Tensar Earth Technologies, Inc.

5883 Glenridge Drive, Suite 200

Atlanta, Georgia 30328




Schedule of Data Collection and Evaluation

Item

Personnel assigned

Due Date

Product Installation/ Control Data

Barry Sharp, Research & Lonnie
Marchant, Region Il Pavement
Engineer

Spring of

2006

Construction Report Barry Sharp When installed 2006
Interim Report Barry Sharp Spring 2006
Spring 2007
Spring 2008
Spring 2009
Spring 2010
Final Report \Whomever Fall 2010
Submitted by Barry Sharp
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